

SUNFLOWER FIRE STATION MONTHLY UPDATE

Publication Date: 06/04/2025

SUMMARY

This is a monthly construction update that is designed to keep everyone informed of the current project status. Please feel free to reach out with any questions.

Weather Days this month:

- 0 weather days for the month of May

Activities planned for the next month:

- Finish Overhead MEP
- Start interior ceilings
- Finish exterior masonry
- Continue concrete paving
- Continuing window installation
- Continue interior and exterior painting



Drone Photo Overall Site Progress



Drone Photo Overall Site Progress



Interior drywall progress



MEP progress



SW Building and concrete approach progress



SE Building and concrete approach progress