

SUNFLOWER FIRE STATION MONTHLY UPDATE

Publication Date: 08/07/2025

SUMMARY

This is a monthly construction update that is designed to keep everyone informed of the current project status. Please feel free to reach out with any questions.

Weather Days this month:

- 3 weather days for the month of July

Activities planned for the next month:

- Begin flooring
- Install RTU's
- Complete topsoil & landscaping
- Begin installing casework



Drone Photo Overall Site Progress



Drone Photo Overall Site Progress



North side concrete drive poured



Received permanent power



SW Building - Fiber cement paneling and monument sign progress



SE Building - Fiber cement paneling progress