

SUNFLOWER FIRE STATION MONTHLY UPDATE

Publication Date: 04/02/2025

SUMMARY

This is a monthly construction update that is designed to keep everyone informed of the current project status. Please feel free to reach out with any questions.

Weather Days this month:

- 1 weather days for the month of March

Activities planned for the next month:

- Complete road construction on 102nd
- Start paving on site
- Start exterior brick
- Start interior sheetrock



Drone Photo Overall Site Progress



Drone Photo Overall Site Progress



MEP interior installation ongoing



Roofing ongoing



Road prepped for subgrade and asphalt activities to begin



Air barrier detailing ongoing